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Identify Project Charter
The team developed a team Project Charter and secured signed off from sponsor.
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3.

Project Charter

Business 

Case

Project Name:Reduce Zoo Miami Procurement Cycle Time

Problem/Impact:

Time Sensitive materials are required to maintainanimalexhibits and facilities 

throughout Zoo Miami to ensure they remain open to the public.  Purchasing delays 

can adversely impact the Zooõs earned revenue and attendance as exhibits, 

programs, and amenities could be unavailable to the visitors.  Delays can also lead 

to animal welfare issues which can jeopardize the Zooõs long standing accreditation.

Expected Benefits:Improvetimeliness of purchases

Objectives

Outcome Indicator(s)Q1-Number of Days to CompletePurchase

Proposed Target(s)10 Calendar Days

Time Frame:Nov 2017 thru March 2018

Strategic Alignment:Supportsstrategic objectives

Scope

In Scope:Pooled Contracts

Out-of-Scope:Award Contracts

Authorized by:MariaNardi, PROS DeptDirector

Team

Sponsor:Carol Kruse, Zoo Director; MariaNardi, PROS DeptDirector  

Team Leader:Eric Kaminsky  (Co-Team Leader )  Armando Gonzalez (Co-Team Leader)

Team Members:Daniel Crespo,Alessandra Williams

Process Owner(s):Christina Salinas-Cotter

MgmtReview Team:Carlos Maxwell, Mayra Morales, Carol Kruse, Maria Nardi, Christina Salinas Cotter

Schedule

Completion Date:3/30/18

Review Dates:Monthly and Final Review  in March2018

Key Milestone Dates:See Action Plan



Develop Project Timeline Plan
Legend:

= Actual

= Proposed

The team developed a Timeline Plan to complete their Project.
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3.

WHAT:  Reduce Zoo Miami ProcurementCycle Time

HOW

WHEN

Month  2017-2018

Nov Dec Jan Feb Mar Apr May

1.DEFINE

2.MEASURE

3.ANALYZE

4.IMPROVE

5.CONTROL

Completed 12/15/17

Completed 1/5/18

Completed 

1/19/18

3/30/18

5/31/18



Project  Alignment to Strategy
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Background
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3.

Á Zoo Miami is an award-winning Miami-Dade County attraction that is

accreditedthroughthe Associationof ZoosandAquariums(AZA). TheZoois also

the largestandoldestzoologicalgardenin Florida,andthe onlytropicalzooin the

continentalUnitedStates.

Á Today,ZooMiami occupiesalmost750acres(340developed),andis hometo

more than 3,000 animalsrepresentingover 500 different speciesin exhibitsthat

areentirelycageless.

Á Zoo Miami is one of approximately200 institutions that are accredited

throughAZA. Everyfive (5) yearsthe Zoomustgo througha rigorousapplication

and inspectionprocessto prove that the highest standardsin animal care is

providedwhileprovidinga fun andeducationalfamilyexperiencethat connectto

variousconservationefforts.



Background
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3.

Á ZooMiami is projectedto earn $15.4M in Revenueand attract over 1 million

visitorsin currentFY17-18.

Á TheZooissuesapproximately1,500 PurchaseOrdersper year that requiresa

competitivebid process. Purchasesrangefrom constructionmaterialsrequiredto

maintainexhibitsandfacilitiesto animalenrichmentitemsto supportthe physical

andpsychologicalneedsof the animals.

Á Timely purchasesare critical in order for the Zoo to continue to grow

revenue/attendance,maintainAZAaccreditation,preventvisitor/employee/animal

safetyissues,and to support the ½ƻƻΩǎoverallmissionof sharingthe wonder of

wildlifeandhelpingto conserveit for generationsto come.



 

WHO

STEP

NEED

Fulfill Material Purchase Requests For ZOO Miami

MD_DMAIC_Story_Reduce Days to Procure Zoo Materials_FLOWCHART_12-14-17.vsd 12/19/17

Requested Material Received 

(Process Owner: Zoo  Director)

ZOO PURCHASING SPECIALIST

Materials Needed To Continue To Maintain And Operate Zoo Activities

IDENTIFY/
COMPLETE

IDENTIFY

RECEIVED

REVIEW

ÁIdentify Need For Material(s) 
And Obtain Specs
ÁComplete And Submit 

Request Form

Specs Clear And 
Complete?

ZOO STAFF REQUESTER

Q1- # of Days from Staff Request TO Material Received

REQUEST

PROS PROCUREMENT 
DIVISION

ÁRqst Contract Modification 
To Accommodate Needed 
Material Purchase

ÁReview Material Request Form And Specs

ÁIdentify Pool Contract And Availability Of 
Allocated Funds 

YESCREATE/ 
SECURE

RECEIVE/
SUBMIT

 PROS Allocation Avail?

ÁCreate And Secure Approval For  A Small Purchase Order

ÁSend RFQs (via Email) To Vendors, Clerk Of Bd

Due Date Passed On Bids?

ÁReview & Approve

Zoo Emergency 
Purchase?

REVIEW / 
APPROVE

OPEN/
SUBMIT

SEND

RECEIVE/
INPUT/
 EMAIL

CREATE/
REVISE

ZOO OPERATIONS 
MANAGER

YES

NO

ÁReceive Bids For RFQs From Vendors
ÁSubmit RFQ Cone Of Silence (SBD) Web 

Application

ÁOpen & Review Bids And Award Contract To A 
Qualified Vendor With Low Bid Using Tally Sheet
ÁSubmit Collusion Affidavit To Awarded Vendor 

ÁReview & Approve

YES

NO

YES

NO

NO

YES

ÁReceive Signed Original Of Collusion Affidavit 
From Vendor
ÁInput Award Date Info SBD Web Application 
ÁEmail Info To All Vendors & Copy Clerk Of Court

Zoo Can Approve?

Approved? Approved

ÁCreate/ Revise Purchase Order In APPICS

ÁSubmit Purchase Order To Awarded Vendor

NO NO

YESYES

P1 - # of Days from Staff 
Rqst  TO RFQ Sent to 
Vendor 

P3- # of Days from PO Created to PO Approved

SUBMIT

ÁWait For Contract Modification 

NO

P4- # of  Days from PO 
Approved to PO 
Submitted to Vendor

P2- # of Days from RFQ Sent 
to Vendor TO PO Created  

ÁReceive Material 
P5- # of  Days from PO 
Submitted to Vendor to 
Material Received

Q2- # of Days PO Submitted Late to Vendor

Q3- # of Days from Staff Request TO PO Submitted 

SENT

Construct Process Flow Chart

The team 
next looked 
Stakeholder 
process 
needs.

The team 
constructed 
a Process 
flow chart 
describing  
the Process.

5.

7

Submit Request Form

Identify Pool Contract Funds

Send RFQ to Vendors

Send PO 

to Vendor

Receive Vendor Quotes

Approve PO



Stakeholder Needs
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Stakeholders Needs

Stakeholders Process Output Needs 

Requestor

PO received timely

PO has accurate amount and info 

PO has correct specs

Animals Minimize delays in habitat and welfare needs

Zoo Guests
Working facilities

Exhibits clean and available

Safe environment

Employees/ Zoo 

Mgmt

Materials/equipment availableto complete assignments

Safe environment

The team identified stakeholder needs for the process outputs.

5.



9

Cost of Poor Quality

Stakeholder Pain Experienced Annualized "Costs"

Requestor
ÅLoss of Production

ÅOT to schedule

ÅDelay in completion

Labor costs

Rescheduling staff: 

0.25 hours* $25.00* 50%*1,500 of POs per

year= $4,700

Animals

ÅUnsafe exhibits

ÅContainment issues

ÅLack of enrichment/ 

training items

Labor costs

Transferring animals to other exhibits/holding 

containments: 

3* $20.00* 52 weeks= $3,100

Zoo Guests

Å Service interruptions

Å Closed Exhibits  

Å Dirty and hazardous

facilities/restrooms

Revenue Loss

Guest refunds:

$22.95*1,200 refunds per year= $27,500

Employees/ 

Mgmt
Å Lack of tools/materials to 

complete assigned work

Labor Costs 

Downtime for Trades staff:  

25 employees*1 hr/week* 52 weeks* $20.00=

$26,000

The team identified the hidden costs of delayed POs.

6.

Total Estimated Cost of Poor Quality Savings = $61,300 Annually
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   DURATION

1 5 1 1 6 14 8 AR=

Target= BB

8

# Past Due # Past Due Avg %Y

3.9 8.5 0.4 1.5 0.0 14.3 14.3 2 2 6.3 18%

P1 P2 P3 P4 P5 Q1 Q3 P7 P8 Q2 Q4

-5 6  4-Approve PO -50 -44

0 5 0  5-Submit PO -49 -43

0 4 0 1 0 5 5 **Completed** NA NA -3 Y

Rqst

Cmpld

TO

PO 

Submitted

PO 

Submttd  

Timely?

# of 

Days

PO 

Submttd 

LATE

# of Days 

Until Mile- 

stone Due

AF= 

Y-W

AG= 

AA-Y

AH=

AA-P

AC= 

R-P

AD=

U-R

AE=

W-U

Staff

Reqstd

TO

Rqst 

RFQ

PO

Created

TO

PO

Approved

PO 

Submitt

ed

TO

Rqst

Compld

Staff

Rqstd

TO

Rqst

Compld

PO

Approved

TO

PO

Sumitted

Rqst

RFQ

TO

PO

Created Comments

Y' if 

AP<=0

Next Milestone 

Due

# of Days 

Until  Rqst 

Cmpltn Due

AM

AN=             

Today-AM 

Due

AO=             

Today-AL Due

AL=

Y-P

Target Days

Avg # of Days

AP=

Y-P

OUTCOMES

Identify Data Collection Needs
The team developed a spreadsheet to help analyze the process.
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8.

BCB MILESTONE DATES

WHO WHERE WHO

B C D E F H N O P Q R S U V W X Y Z AA AB

L
in

e
 #

Date Day Date Day Date Day Date Day Date Day Date Day

Avg Total %Y % Mo % Mo % Mo % Mo % Mo % Mo

25.5 $253,020 82% 17.6 25.5 26.7 36.4 21.3 21.2

1 34173" x 4" x 71" Cedar PL Int`r SlatPlayground Equip1 $2,828Rep Services N Walkways Mgr6/11/17 Su 6/15/17 Th 6/20/17 Tu

2 3351Bulldozer Crawler Dozer 60-75 HPEquipment Rental1 $3,350Kelly Tractor Y Maint Supervisor6/15/17 Th 6/15/17 Th 6/20/17 Tu 6/21/17We
3 3916Center Complete Spindle Assembly Part # 300442Coarse Aggregates1 $840SDI Quarry Y Mechanic 8/4/17 Fr 8/4/17 Fr 8/8/17 Tu 8/8/17 Tu 8/9/17We 8/9/17We

Item able to 

be 

purchased 

locally 

(Miami-

Dade)?

5-

Purchase 

Order 

Submitted

Requester 

4- 

Purchase 

Order 

Approved

6-

Requested 

Completed

Cost
Contract 

Name Q
u
a
n
ti
ty

Vendor 

nameMaterial Description

D  E  M   O  G  R  A  P  H  I  C  S  

WHAT

1-

Requested

2-

Request For 

Quote (RFQ)

3-

Purchase 

Order Created

PO #

Material Procurement Status Summary  (Every Row is a material Request)



Down

% Y

54% 67.5 130.0 87.3 76.9 6.9 6.9

1 Alachua County Y 30 45 37.5 7 7

2 Broward County N 376 344 360 13 13
3 Charlotte County N 79 96 81 85.3 9 9

4 Marion County Y 5 5 5 5

5 Miami-Dade County N 186 146 218 183.3 12 11

6 City of Cape Coral N 120 120 11 10

7 City of Clermont N 1 1 1 1

8 City of Deerfield BeachY 75 75 8 8

9 City of North Miami N 3 229 116 10 12

10 City of Oviedo Y 4 4 4 4

11 City of Port St. Lucie Y 1 1 1 1

12 City of Tallahassee Y 2 2 1.6 1.9 3 3

13 Zoo Miami Y 10.2 10.2 6 6

C
o

m
p

a
ra

b
le

?
 Y

/NGood Direction

Up or Down?

Organization

Fiscal Yr Performance for:
RankRank

Average for below columns

3rd Most

 Recent Yr 

Performance

2nd Most 

Recent Year 

Performance

Most 

Recent Year 

Performance

 Average 

Performance

PU021 - Avg # Business Days from requisition to 

issuance of purchase order for formal bids (RFP)

3

 Year 

Avg

Most 

Recent 

Year

FBC Comparative Data (copy & Paste into the  white cell with blue text columns)

Target Setting Methodology:  P6-CE020f: % Cases in Compliance prior to NOV

The team set 
the target using 
Florida 
Benchmarking 
Consortiumôs 
(FBCôs) 
comparable 
data. 
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The team noted 
that the Zoo 
ranked 6 th

overall against 
counties and 
cities for the 
most recent 
year. 

The team 
selected 
comparable city 
and counties for 
analysis.



Good Direction 

(Down or Up)

3rd Most 

Recent 

Performance

2nd Most 

Recent Year 

Performance

Most 

Recent Year 

Performance

Down 10.2

Potential

Target

Gap from 

3 Yr Avg 

Performance

Potential

Target

Gap from

 Most Recent 

Performance

Potential

Target

Gap from 

3 Yr Avg 

Performance

Potential

Target

Gap from

Most Recent 

Performance

1 ALL Organizations 93.40 -816% 87.29 -756% 17.58 -72% 2.00 80%

2 Top 10 Organizations 33.69 -230% 34.38 -237% 19.23 -89% 20.26 -99%

3 Top 5 Organizations 2.58 75% 2.52 75% 4.42 57% 4.36 57%

4 Top Organization 1.00 90% 1.00 90% 1.00 90% 1.00 90%

5 Our Best Perf 10.20 0% 10.20 0% 10.20 0% 10.20 0%

6 Our Avg Perf 10.20 0% 10.20 0% 10.20 0% 10.20 0%

7 Average of All Methods 25.18 -147% 24.27 -138% 10.44 -2% 8.00 22%

FBC  Target Setting Worksheet

For Performance Indicator==>PU021 - Avg # Business Days from requisition to issuance of purchase order for formal bids (RFP)

Target Selection Matrix
Our Organization

Zoo Miami

Target Methodology

 (Based on)

ALL Organizations Only Comparable Organizations

3 Year Most Recent Year 3 Year Most Recent Year

< 25% from Current Perf

<0 or > 50% from Current Perf

Stoplight  Legend

25%-50% from Current Perf

Target Setting Methodology
The team reviewed options provided by FBCôs worksheet.
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The team selected 8 Business Days as an initial target  

or 10 Calendar Days as our target.
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The team collected Q3 indicator data and reviewed performance trends:
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Q3- # of Days from Material Request TO Purchase Order 

Submitted to Vendor

4.

Target = 10 DAYS

Avg=14.2 Days
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Q3- # of Days from Material Request TO PO Submitted to Vendor

Zoo Requests Fulfilled from June 1 though Aug 22, 2017

1

18

34
33

26

23

15

10

2
1

2

_
x

n =  165
mean =  14.2
std dev =  6.3

Stratify Problem
The team stratified the 165 Fulfilled Requests many ways and foundé
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The team looked closer at the comparing the LATE POõsto the TIMELY POõs.

8.

14

112 Late POõs 

Averaged 17.1 Days 

53 Timely 

POõs 

Averaged 

8.1 days



¶Review Rqst
¶ Identify Pool Contract

ZOO PURCHASING 
SPEC / OPERõNS MGR

 

REQUESTER

Need To Purchase Material

¶Request Contract Modification
¶Create / Send RFQ To Vendor

Late 
PO 

Submtd 

PROS 
PROCUREMENT 

DIV

 

¶Receive/Evaluate Bids
¶ Award Vendor
¶Create PO

¶Review And Approve PO

TIMELY 
PO 

Submtd

Differ
-ence

 

   
Material Purchased And Rqst Completed

   

   

¶ Submit PO To Vendor

¶Rqst Matôl

P1

P2

P3

P4

Q3

   

¶Matôl Recd
¶Rqst Cmpl

Stratify the Problem
The team compared the LATE Requeststo the TIMELY Requestsand foundé
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The team looked more closely at the 112 Late POs in Step P1.

Define Measure Analyze Improve Control

1.0

Fulfill Material Purchase Requests for ZOO Miami

Late POs took 

4.2 Days longer 

to complete the 

P1 step

4.25.2

6.0 3.69.6

.1 .5.6

1.0 .71.7

8.1 9.017.1

112 53
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P1- # of Days from Request TO RFQ sent to Vendors

Zoo Request POs Submitted >10 Days from Rqst
from June 1 though Aug 22, 2017
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_
x

n =  112
mean =  5.2
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Stratify Problem
The team stratified the 112 Late POs for step 1 using a histogram and foundé
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The team looked closer at the 89 Purchase Orders.

8.

16

89 (79%) Purchase Orders took 

2 or more days to send        

RFQ to vendor
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Item able to be purchased locally (Miami-Dade)?

Zoo Request POs Submitted >10 Days from Rqst and Took 2 or more 
days to Request RFQ - June 1 though Aug 22, 2017

n =  89

Stratify Problem
The team stratified 89 POs many ways and foundé
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8., 9., 10.

17

Problem Statement: ñ73 Zoo POs submitted to vendors between June 1 through Aug 22, 

2017 were submitted >10 Days after the Rqstand took 2+ days to Request RFQ and 

involved materials available locallyó

73 (82%) Purchase Orders 

involved items able to be 

purchased locally



Single Case Bore Analysis

Reasons or Factors  

(that contributed to the late 

purchase order)

Problem Statement:  ñ73 Zoo Request POs  submitted to vendors between June 1 through Aug 22, 2017 were submitted >10 

Days after the Rqst and Took 2+ days to Request RFQ  and involved materials available locallyò

Random Sample of  15 of the 73 POs
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(that contributed to the late 

purchase order)

1) Specs Submitted were missing info/not clear X X X X X X 6 40%

2) Purchasing Specialist busy/working on 

other assignments
X X X X X X 6 40%

3) Purchasing Specialist out of office X X X X 4 27%

4) Warranty Research X 1 7%

Identify Potential Root Causes
The team completed Single Case Bore Analysisé

11., 12.
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A

B

C

The team incorporated these factors into Cause and Effect Analysis.



Identify Potential Root Causes
The team completed the Fishbone Analysisé

12., 13.

19

C

A1

B

C- Purchasing Specialist out 

of office  (27%)

A- Specs Submitted were 

missing info/not clear  (40%) 

B- Purchasing Specialist busy/working on other assignments (40%)

Purchasing Specialist is overloaded with Purchasing activities

=Potential 

Root Cause

Specialist out and no Back-up 

Plan to advance PO Requests

ñ73 Zoo POs 

submitted to 

vendors between 

June 1 through 

Aug 22, 2017 were 

submitted >10 

Days after the 

Rqstand took 2+ 

days to Request 

RFQ and 

involved materials 

available locallyó

C & E Diagram

Problem 

StatementNo consistent back-up Policy 

established for Non Emergency 

purchases when PurchSpec is 

out of office

Requestor not adequately trained on 

how to research specs/fill out 

Material Request Form

Workload has increased due to expanding zoo and increased PO 

Rqmtscausing Staffing level not to be adequate to handle the demand

Request forms donôt assist in 

checking input & out of date

Staffing Level Determination has not been 

updated in years and is out-of date

A2

Rqstrmisspelled or omitted 

part # , etc on form



Verify Root Causes
The team collected data to verify the root causes and foundé.

All four (4) were validated as root causes.
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Root Cause Verification Matrix

Potential Root Cause How Verified?
Root Cause or 

Symptom

A1 Requestor not adequately 

trained on how to research 

specs/fill out Material Request 

Form

InterviewedSupvand verified no recent training 

provided for requestors
RootCause

A2Request forms donôt assist in 
checking input & out of date

Observed form and noteda number of current 

technology improvements are not incorporated into 

form
Root Cause

B Staffing Level Determination  

has not been updated in years 

and is out-of date

Reviewed Zoo workload for last 10 years which 

increased  significantlywhile Purchasing Specialist 

position is still at 1 position
Root Cause

C No consistent back-up Policy 

established for Non Emergency 

purchases when Purchasing 

Spec is out of office

Reviewed Written Procedures andinterviewed 

Supvand no back-up designated for non 

emergency requests Root cause



Identify and Select Countermeasures
The team brainstormed many countermeasures and narrowed them down to these for evaluation:

14., 15.

The team selected 7 Countermeasures for implementation.
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Countermeasure E
ff
e

c
ti
v
e-

n
e

s
s

F
e

a
s
i-

b
ili

ty

O
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T
a

k
e

 

A
c
ti
o

n
?

 

Y
e
s
/N

o

A1- Develop training on how to research 

specs and fill out form
5 5 25 Y

A2- Require requestor to Submit request 

Electronically 
4 4 16 Y

A3- Revise the current form to include 

more assistance to self check errors and 

omissions

4 4 16 Y

B1- Escalate the filling of the part time 

position for Purchasing Specialist
5 4 20 Y

B2- Lock-in vendor Quotes for recurring 

items for 6 months (and change process)
3 5 15 Y

B3- Implement an electronic Bid System 

for Vendors to be used by the Department
5 3 15 Y

C- No consistent back-up 

Policy established for Non-

Emergency purchases

when PurchSpec is out of office

C1- Develop back-up Policy for when 

Purchasing Specialist is out of office
4 5 20 Y

Countermeasures Matrix
Legend: 3=Moderately

5=Extremely          2=Somewhat

4=Very                  1=Little or None

Ratings

ò73 Zoo Request 

POs  submitted 

to vendors 

between June 1 

through Aug 22, 

2017 were 

submitted >10 

Days after the 

Rqst and took 

2+ days to 

Request RFQ  

and involved 

materials 

available 

locallyó

Problem 

Statement

Verified

Root 

Causes

B- Staffing Level 

Determination  has not been 

updated in years and is out-

of date

A2-Request forms donõt 

assist in checking input & 

out of date

A1-Requestor not adequately 

trained on how to research 

specs/ fill out Material 

Request Form



Identify Barriers and Aids
The team performed Barriers and Aids analysis on the selected Countermeasures.
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The team next sought to incorporate this analysis into the teamõs Action Plan.

Impact                
(H, M, L)

L 1)  Push Back from Requestors

(Supported by Aids: A, B)

A) Management very supportive 

of efforts

H 2) Limited Resource Dollars to 

spend

(Supported by Aids:A, B)

B) Benefits- $ savings,  Zoo Receive 

Materials in timely manner; 

Animal Well-being; Internal/ 

External Satisfaction; Increased 

Revenue

M 3) Push Back from Vendors

(Supported by Aids:C)

C) Vendors receive longer 

commitment

Countermeasure(s): Implement 7 countermeasures to Reduce Time to Procure Zoo Materials

Barriers
Forces against 

Implementation

Aids

Forces For Implementation



Develop and Implement Action Plan
Legend:

= Actual

= Proposed

The team implemented an Action Plan for the teamôs Countermeasures.17.
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Jan Feb Mar Apr May Jun Jul

Develop Countermeasures/ Practical Methods:  

A1- Develop training on how to research specs and fill out form Team

A2- Require requestor to Submit request Electronically Eric

A3- Revise the current form to include more assistance to self 

check errors and omissions
Eric

B1- Escalate the filling of the part time position for Purchasing 

Specialist
Eric

B2- Lock-in vendor Quotes for recurring items for 6 months 

(and change process)
Eric

B3- Implement an electronic Bid System used by theDept Eric/ ISD

C1- Develop back-up Policy for when Purchasing Spec is out of 

office
Eric

2. Secure Management Approval of Countermeasures (share  

benefits and savings)
Team

3. Communicate/Train Staff in Countermeasures and related 

policies/procedures (share benefits and Mgmt Support)
Team

4. Implement Countermeasures Team

5. Establish On-going responsibilities and standardize 

countermeasures into operations
Team

WHAT: Implement 7 countermeasures to Reduce Time to Procure Zoo Materials

HOW WHO
1.

WHEN
2018

On-Going

4/30/1

2/19/18

2/19/18

2/19/18

3/30/1

5/31/1

2/19/18

2/19/18

2/19/18

2/19/18



Date: 2/2/18

QUANTITYUNIT Validation Job Detail

Work 

Order #

Enter=> 3221415SBX

Re-Enter=>3221451SBX

Enter=> 321314SBX

Re-Enter=>321314SBX

Enter=> D328761

Re-Enter=>

Date2/4/18APPROVED BY:

50 Amp Spider Box

Picnic Field Electrical 

Part Number

25 Feet 50 Amp copper wire Validated

4 Cu Yds

Picnic Field Electrical 

Picnic Field Electrical 2 Each
Error! Check 

Part #s

Concrete mix Retype Part #

MATERIAL REQUEST FORM

PART  

DESCRIPTION

Please complete, validate info and submit via email attachment to =>Ernesto.Martinez@miamidade.gov

Requester Classification:

Requester:

Electrician

John Watt

Carson Foles

4216

4216

4216

A3- Revise form to assist requester to correct errors
The team created an MS Excel Material Request Formé 

with drop down boxesé.

14.

and validation
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B2- Lock in Vendor Quotes for 6 months 14.

The team is proposing a 6 month ñPrice Lockò from vendors.
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Estimated Return on Investment (ROI)
The team estimated the net benefits and ROI. 21.
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ROI WORKSHEET for:

ITEMIZED COSTS (DESCRIPTION)

$ VALUE 

(ANNUALIZED)

$ VALUE 

(ANNUALIZED)

A1- Develop training on how to research specs and fill out form $500

A2-  Require requestor to Submit request Electronically No Cost

A3-  Revise the current form to include more assistant to self check 

errors and omissions
No Cost

B1-  Escalate the filling of the part time position for Purchasing SpecialistNo Cost

B2-  Lock-in vendor Quotes for recurring items for 6 months (and 

change process)
No Cost $22,000

B3-   Partner with OMB/stakeholders to conduct decision analysis for 

determining viability of electronic Dept-wide Bid System for Vendors
$2,000

C1-  Develop back-up Policy for when Purchasing Spec is out of officeNo Cost

Total Annualized Costs $2,500 $49,040

19 : to 1 ratio

$20,800

ITEMIZED BENEFITS (DESCRIPTION)

Reducing Time to Procure Zoo Materials

ROI==>

$46,540Net Benefits==>

 Guest refunds:  $22.95*1,200 refunds per 

year= $27,500X 80%

Total Expected Annualized Benefits

Transferring animals to other exhibits/ 

holding  containments: 

  3* $20.00* 52 weeks= $3,100 X80%

 Rescheduling staff: 

 0.25 hours* $25.00* 50%*1,500 of POs per

 year= $4,700 X80%
$3,760

$2,480

 Downtime for Trades staff:  

 25 employees*1 hr/week* 52 weeks* 

$20.00= $26,000 X80%
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Date PO Submitted to Vendor

#
 o

f 
D

a
y
s

Target

Actual

Avg

GOOD

Q3- # of Days from Material Request TO Purchase Order Submitted to Vendor

Target = 10 DAYS

Avg=14.2 Days

Review Results

The team  will continue to monitor  the countermeasures.

The team collected indicator data and reviewed performance trends:

ÁWe 

improved

ÁCountermeasures to be 

implemented by year end
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WHO

STEP

NEED

Fulfill Material Purchase Requests For ZOO Miami

MD_DMAIC_Story_Reduce Days to Procure Zoo Materials_FLOWCHART_AFTER_1-19-18.vsd 2/4/18

Requested Material Received 

(Process Owner: Zoo  Director)

ZOO PURCHASING SPECIALIST

Materials Needed To Continue To Maintain And Operate Zoo Activities

IDENTIFY/
COMPLETE

IDENTIFY

RECEIVED

REVIEW

ÁID Need For Matôl(s) 
And Obtain Specs

ÁCompl /Submit 
Electronic Rqst 

Specs Clear And Complete?

ZOO STAFF 
REQUESTER

Q1- # of Days from Staff Request TO Material Received

REQUEST

PROS PROCUREMENT 
DIVISION

ÁRqst Contract Modification 
To Accommodate Needed 
Material Purchase

ÁReview Material Request Form And Specs

ÁIdentify Pool Contract And Availability Of 
Allocated Funds 

YESCREATE/ 
SECURE

RECEIVE/
SUBMIT

 PROS Allocation Avail?

ÁCreate And Secure Approval For  A Small Purchase Order

ÁSend RFQs (via Email) To Vendors, Clerk Of Bd

Due Date Passed On Bids?

ÁReview & Approve

Zoo Emergency 
Purchase?

REVIEW / 
APPROVE

OPEN/
SUBMIT

SEND

RECEIVE/
INPUT/
 EMAIL

CREATE/
REVISE

ZOO OPERATIONS 
MANAGER

YES

NO

ÁReceive Bids For RFQs From Vendors
ÁSubmit RFQ Cone Of Silence (SBD) Web 

Application

ÁOpen & Review Bids And Award Contract To A 
Qualified Vendor With Low Bid Using Tally Sheet
ÁSubmit Collusion Affidavit To Awarded Vendor 

ÁReview & Approve

YES

NO

YES

NO

NO

YES

ÁReceive Signed Original Of Collusion Affidavit 
From Vendor
ÁInput Award Date Info SBD Web Application 
ÁEmail Info To All Vendors & Copy Clerk Of Court

Zoo Can Approve?

Approved? Approved

ÁCreate/ Revise Purchase Order In APPICS

ÁSubmit Purchase Order To Awarded Vendor

NO NO

YESYES

P1 - # of Days from 
Staff Rqst  TO RFQ 
Sent to Vendor 

P3- # of Days from PO Created to PO Approved

SUBMIT

ÁWait For Contract Modification 

NO

P4- # of  Days from PO Approved to PO 
Submitted to Vendor

P2- # of Days from RFQ Sent 
to Vendor TO PO Created  

ÁReceive Material 
P5- # of  Days from PO 
Submitted to Vendor to 
Material Received

Q2- # of Days PO Submitted Late to Vendor

Q3- # of Days from Staff Request TO PO Submitted 

SENT

Vendor Already 
Identified?

NO

YES

Standardize Countermeasures

The team 

incorporated 

their 

counter-

measures 

into their 

Process 

Flowchart.

22.

28



Standardize Countermeasures
The team completed the Process Control System form for the Process.

23.
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The team is proposing to use a specially designed MgmtReport to monitor ongoing and track through Active Strategy. 
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